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720 Olive Way, Suite 1900
Seattle, WA 98101

T 206.287.9130

F 206.287.9131

Willard Potter

demaximis, inc

186 Center Street, Suite 290
Clinton, NJ 08809

Project

120980-02.01 Lower Passaic River RI/FS

Professional Services from April 01. 2015 to April 30, 2015

Task

May 14, 2015
Project No:
Invoice No:

120980-02.01
42218

01.01 CPG General Technical Support - CPG Technical Committee (Meetings/Calls/Documents)
Professional Personnel

Hours

Connolly, John 4/1/2015 2.75
prep for TC meeting

Connolly, John 4/2/2015 3.25
develop mapping presentation for TC meeting

Connolly, John 4/3/2015 2.00
develop mapping charts for TC meeting

Connolly, John 4/6/2015 2.50
prep for TC meeting

Connolly, John 4/7/2015 2.00
prep for TC meeting presentation

Connolly, John 4/8/2015 8.00
TC meeting

Connolly, John 4/9/2015 8.00
TC meeting

Connolly, John 4/10/2015 2.00
return from TC meeting

Connolly, John 4/21/2015 3.50
Meeting to review draft FS

Connolly, John 4/28/2015 1.00
Strategy Committee meeting

Israelsson, Peter 4/6/2015 1.50

TC prep; review mapping slides and discuss with J.Connolly and A .Thorvaldsen;

schedule estimates for documentation

Israelsson, Peter 4/8/2015 8.00
TC Meeting
Israelsson, Peter 4/10/2015 1.50

Followup on TC requests; EPA calibration; RBeach requests

Israelsson, Peter 4/13/2015 75
Followup on TC requests; R.Beach request

Israelsson, Peter 4/15/2015 1.25
Followup on TC meeting requests

Rate

379.00

379.00

379.00

379.00

379.00

379.00

379.00

379.00

379.00

379.00

205.00

205.00

205.00

205.00

205.00

Amount

1,042.25

1,231.75

758.00

947.50

758.00

3,032.00

3,032.00

758.00

1,326.50

379.00

307.50

1,640.00

307.50

153.75

256.25
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Israelsson, Peter 4/16/2015 1.25 205.00 256.25
Evaluation of EPA model calibration for R.Law
Thorvaldsen, Alyssa 4/3/2015 75 150.00 112.50
GIS files for Rick Beach
Thorvaldsen, Alyssa 4/10/2015 25 150.00 37.50
discuss GIS files for Rick Beach
Thorvaldsen, Alyssa 4/13/2015 .50 150.00 75.00
Rick Beach file request
Thorvaldsen, Alyssa 4/27/2015 25 150.00 37.50
Passaic shoreline for Rick Beach
Totals 51.00 16,448.75
Total Labor 16,448.75
Total this Task $16,448.75
Task 01.05 CPG General Technical Support - EPA Interactions (Meetings/Calls/Documents)
Professional Personnel
Hours Rate Amount
Connolly, John 4/6/2015 2.00 379.00 758.00
review Windward memo responding to EPA bicacumulation modeling request
Connolly, John 4/14/2015 50 379.00 189.50
review mapping charts to send to EPA
Connolly, John 4/16/2015 2.00 379.00 758.00
Prep and call to review Windward modeling memo for EPA
Connolly, John 4/20/2015 2.00 379.00 758.00
edit bioaccumulation memo for EPA
Connolly, John 4/22/2015 1.00 379.00 379.00
edits to bioaccumulation memo for EPA
Israelsson, Peter 4/1/2015 50 205.00 102.50
EPA mapping requests
Israelsson, Peter 4/10/2015 25 205.00 51.25
prioritization of remaining EPA requests
Israelsson, Peter 4/15/2015 25 205.00 51.25
EPA deliverables
Ku, Wen 4/14/2015 2.50 165.00 412.50
review/summarize EPA calibration approach
Ku, Wen 4/15/2015 1.00 165.00 165.00
review/summarize EPA calibration approach
Ku, Wen 4/16/2015 25 165.00 41.25
communicate with Rob about EPA calibration approach
Thorvaldsen, Alyssa 4/1/2015 5.50 150.00 825.00
EPA mapping meeting follow-up
Thorvaldsen, Alyssa 4/3/2015 6.75 150.00 1,012.50
EPA mapping meeting follow-up, EPA data requests
Thorvaldsen, Alyssa 4/6/2015 5.50 150.00 825.00
EPA GIS requests, follow-up from EPA mapping meeting
Thorvaldsen, Alyssa 4/7/2015 5.00 150.00 750.00
EPA GIS requests, follow-up from EPA mapping meeting
Thorvaldsen, Alyssa 4/8/2015 3.75 150.00 562.50
EPA GIS requests
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Thorvaldsen, Alyssa 4/10/2015 2.00 150.00 300.00
discuss EPA GIS data request
Thorvaldsen, Alyssa 4/13/2015 3.50 150.00 525.00
EPA data request
Thorvaldsen, Alyssa 4/14/2015 3.50 150.00 525.00
EPA data request - duplicates
Thorvaldsen, Alyssa 4/17/2015 2.00 150.00 300.00
files for EPA
Thorvaldsen, Alyssa 4/28/2015 25 150.00 37.50
QC files for EPA
Thorvaldsen, Alyssa 4/29/2015 2.00 150.00 300.00
QC files for EPA
Thorvaldsen, Alyssa 4/30/2015 2.00 150.00 300.00
QC files for EPA
Totals 54.00 9,928.75
Total Labor 9.928.75
Total this Task $9,928.75
Task 01.07 CPG General Technical Support - Project Management
Professional Personnel
Hours Rate Amount
Connolly, John 4/3/2015 25 379.00 94.75
weekly process check
Connolly, John 4/10/2015 1.00 379.00 379.00
review status of project tasks
Connolly, John 4/29/2015 25 379.00 94.75
invoices
Israelsson, Peter 4/6/2015 1.25 205.00 256.25
Coordination call with J.Connolly; related followup with team
Israelsson, Peter 4/9/2015 .50 205.00 102.50
invoices/scopes
Israelsson, Peter 4/10/2015 1.00 205.00 205.00
Coordination call with J.Connolly, J.Quadrini, R.Narayanan; invoices/budgets
Israelsson, Peter 4/13/2015 1.25 205.00 256.25
Internal coordination calls with J.Connolly; P.Oates/W/Ku
Israelsson, Peter 4/13/2015 1.50 205.00 307.50
Invoices and transmittal package; budgets
Israelsson, Peter 4/16/2015 1.00 205.00 205.00
March draft invoice review
Israelsson, Peter 4/20/2015 1.50 205.00 307.50
February final review, budget update and invoice transmittal for B.Potter
Israelsson, Peter 4/29/2015 1.50 205.00 307.50
new scope/budget request
Israelsson, Peter 4/30/2015 3.00 205.00 615.00
prepare scope/budget submittal
Ku, Wen 4/13/2015 1.50 165.00 247.50

review task description in March invoice
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Ku, Wen 4/17/2015 25 165.00 41.25
March invoice
Ku, Wen 4/20/2015 1.00 165.00 165.00
review March invoice
Meyers, Mark 4/3/2015 75 206.00 154.50
Internal status call
Meyers, Mark 4/17/2015 1.00 206.00 206.00
Internal status call
Quadrini, James 4/3/2015 .50 267.00 133.50
Internal process check. Review project emails.
Quadrini, James 4/10/2015 75 267.00 200.25
RI call to discuss status and next steps.
Quadrini, James 4/17/2015 75 267.00 200.25
RI call with dmi. Process check call with team.
Quadrini, James 4/29/2015 25 267.00 66.75
Reviewed project emails.
Totals 20.75 4,546.00
Total Labor 4,546.00
Total this Task $4,546.00
Task 01.10 FS Subcommittee Support
Professional Personnel
Hours Rate Amount
Connolly, John 4/6/2015 50 379.00 189.50
review modeling status
Connolly, John 4/10/2015 2.00 379.00 758.00
text edits to draft FS
Connolly, John 4/20/2015 1.00 379.00 379.00
edit FS text
Connolly, John 4/22/2015 50 379.00 189.50
Discussions with Integral about adaptive management
Connolly, John 4/23/2015 1.00 379.00 379.00
edit FS text
Connolly, John 4/27/2015 75 379.00 284.25
FS edits
Forrest, Casey 4/6/2015 1.25 108.00 135.00
Projection processing and plotting
Forrest, Casey 4/7/2015 .50 108.00 54.00
Projection plots
Forrest, Casey 4/8/2015 .50 108.00 54.00
projection plotting
Forrest, Casey 4/14/2015 3.50 108.00 378.00
Projection processing
Forrest, Casey 4/15/2015 2.00 108.00 216.00
Projection processing and file search
Forrest, Casey 4/29/2015 225 108.00 243.00

Projection documentation and model review
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Forrest, Casey 4/30/2015 2.00 108.00 216.00
Projection model documentation and review

Israelsson, Peter 4/2/2015 50 205.00 102.50
Coordination related to projection reruns

Israelsson, Peter 4/6/2015 1.00 205.00 205.00
Updated projection results and related coordination

Israelsson, Peter 4/7/2015 50 205.00 102.50
Projection updates

Israelsson, Peter 4/24/2015 75 205.00 153.75
FS comments

Israelsson, Peter 4/26/2015 3.00 205.00 615.00
Review FS comments and coordinate updates

Israelsson, Peter 4/27/2015 5.00 205.00 1,025.00
FS comments with team; interactions with M&N and Integral; check run
processing

Israelsson, Peter 4/28/2015 1.00 205.00 205.00

Followup on FS edits/processing questions

Israelsson, Peter 4/29/2015 75 205.00 153.75
FS followup
Ku, Wen 4/1/2015 1.00 165.00 165.00

develop dredge restart for Combo

Ku, Wen 4/6/2015 3.50 165.00 577.50
review projection results; assess dredge/release impact to Al2

Ku, Wen 4/7/2015 2.00 165.00 330.00
review re-run projection results; assess dredge/release impact to Alt2

Ku, Wen 4/8/2015 2.00 165.00 330.00
review/summarize projection results for the FS

Ku, Wen 4/9/2015 1.00 165.00 165.00
summarize March projection results

Ku, Wen 4/17/2015 1.50 165.00 247.50
respond to Marcia's request on water column conc at time0

Ku, Wen 4/24/2015 3.00 165.00 495.00
Review FS document

Ku, Wen 4/27/2015 1.00 165.00 165.00
QA/QC processing super cells in various output forms

Ku, Wen 4/27/2015 3.50 165.00 577.50
review FS document

Miyasaka, Shuhei 4/2/2015 .50 83.00 41.50
dredge loss/recontamination sensitivity analysis for projection run alt 2 and pcb2

Miyasaka, Shuhei 4/17/2015 75 83.00 62.25
Provided Marcia WC day 0 concentration of projection runs.
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Thorvaldsen, Alyssa 4/6/2015 1.75 150.00 262.50
mapping files for Marcia
Thorvaldsen, Alyssa 4/8/2015 25 150.00 37.50
answer question on total PCB mapping
Thorvaldsen, Alyssa 4/14/2015 .50 150.00 75.00
mapping files for Marcia
Totals 52.50 9,569.00
Total Labor 9.569.00
Total this Task $9,569.00
Task 02.05 Lower Passaic Remedial Investigation - Remedial Investigation Report

Professional Personnel

Connolly, John 4/17/2015
prep and call with DMI on Section 3

Dang, George 4/14/2015
Bulk density recalculation
Meyers, Mark 4/6/2015

Hours Rate Amount
1.00 379.00 379.00
6.50 96.00 624.00

.50 206.00 103.00

check result precision on a few TCDD records from SSP and benthic sediment

data

Miyasaka, Shuhei 4/14/2015

3.00 83.00 249.00

Dyreview and update bulk density values using latest export

Narayanan, Raghav 4/10/2015

50 128.00 64.00

call with PHI, JQ, and JPC to go over response to comments

Narayanan, Raghav 4/17/2015 1.00 128.00 128.00
Call with dmi, JQ, JPC; call with rest of team
Pendleton, Eben 4/3/2015 3.00 96.00 288.00
QC of FOC data
Totals 15.50 1,835.00
Total Labor 1,835.00
Total this Task $1,835.00
Task 04.01 RVFS Contaminant Fate and Transport Model - Model Framework Investigation and
Enhancement
Professional Personnel
Hours Rate Amount
Israelsson, Peter 4/2/2015 75 205.00 153.75
mass balance updates
Israelsson, Peter 4/6/2015 5 205.00 153.75
Review update on mass balance closure analysis
Israelsson, Peter 4/7/2015 50 205.00 102.50
mass balance
Israelsson, Peter 4/28/2015 1.00 205.00 205.00
Mass balance evaluations with W.Ku
Ku, Wen 4/1/2015 2.50 165.00 412.50
assess MB closure
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Ku, Wen 4/2/2015 6.00 165.00 990.00
assess MB closure and review/summarize code settings for MB

Ku, Wen 4/8/2015 2.00 165.00 330.00
update code to compute wc averaging only over the wet period

Ku, Wen 4/10/2015 2.00 165.00 330.00
QC wet averaging code

Ku, Wen 4/13/2015 75 165.00 123.75
QC code change on wet/dry averaging

Ku, Wen 4/15/2015 1.50 165.00 247.50
update Nov FS code to only include wet period in averaging; discuss MB

Ku, Wen 4/20/2015 .50 165.00 82.50
discuss WC MB with Shuhei

Ku, Wen 4/21/2015 1.00 165.00 165.00
discuss single cell MB with Shuhei

Ku, Wen 4/22/2015 1.00 165.00 165.00
discuss single cell MB with Shuhei

Ku, Wen 4/23/2015 2.50 165.00 412.50
discuss single cell MB with Shuhei

Ku, Wen 4/28/2015 3.00 165.00 495.00
discuss MB; discuss sensitivity runs to assess mixing/IC;

Ku, Wen 4/29/2015 1.50 165.00 247.50
review MB code

Miyasaka, Shuhei 4/1/2015 3.00 83.00 249.00
chemical mass balance and flux closure analysis.

Miyasaka, Shuhei 4/2/2015 7.50 83.00 622.50
chemical and solids mass balance and flux closure analysis.

Miyasaka, Shuhei 4/3/2015 1.50 83.00 124.50
chemical and solids mass balance and flux closure analysis refinements

Miyasaka, Shuhei 4/15/2015 1.00 83.00 83.00
wc mb analysis (improve closure in chemical MB).

Miyasaka, Shuhei 4/16/2015 4.00 83.00 332.00
1)WC mass balance closure analysis/investigation

Miyasaka, Shuhei 4/17/2015 3.50 83.00 290.50
1)WC mass balance closure analysis/investigation

Miyasaka, Shuhei 4/20/2015 5.25 83.00 435.75
1)WC mass balance closure refinement analysis/investigation on a cell by cell
(and time chunk by time chunk) basis.

Miyasaka, Shuhei 4/21/2015 2.50 83.00 207.50
WC mass balance closure refinement analysis/investigation on a cell by cell (and
time chunk by time chunk) basis.

Miyasaka, Shuhei 4/22/2015 8.00 83.00 664.00
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1)WC mass balance closure refinement analysis/investigation on a cell by cell
(and time chunk by time chunk) basis.
Miyasaka, Shuhei 4/23/2015 2.50 83.00 207.50
1)WC mass balance closure refinement analysis/investigation on a cell by cell
(and time chunk by time chunk) basis.
Miyasaka, Shuhei 4/28/2015 1.00 83.00 83.00
1)WC mass balance closure refinement analysis/investigation on a cell by cell
(and time chunk by time chunk) basis.
Miyasaka, Shuhei 4/29/2015 1.75 83.00 145.25
1)WC mass balance closure refinement analysis/investigation on a cell by cell
(and time chunk by time chunk) basis.
Totals 68.75 8,060.75
Total Labor 8.,060.75
Total this Task $8,060.75
Task 04.02 RVFS Contaminant Fate and Transport Model - Supporting Analyses - Sediment COPC
Mapping
Professional Personnel
Hours Rate Amount
Dang, George 4/3/2015 1.50 96.00 144.00
Preparing files for EPA
Dang, George 4/6/2015 7.00 96.00 672.00
Preparing files for EPA
Dang, George 4/14/2015 1.00 96.00 96.00
Prep files for EPA submission
Dang, George 4/16/2015 3.00 96.00 288.00
Interpolating subsurface Mercury for EPA transmission
Dang, George 4/17/2015 3.50 96.00 336.00
Tetra-PCB and Total Aroclor list for dupliates field for EPA delivery
Dang, George 4/20/2015 .50 96.00 48.00
Total PCB map edit for Marcia
Pendleton, Eben 4/16/2015 4.00 96.00 384.00
duplicate summary
Pendleton, Eben 4/17/2015 7.50 96.00 720.00
duplicate summary creation
Pendleton, Eben 4/20/2015 1.50 96.00 144.00
duplicate summary
Pendleton, Eben 4/22/2015 4.00 96.00 384.00
duplicate summary
Pendleton, Eben 4/27/2015 2.50 96.00 240.00
data summarry QC
Wang, Sheng 4/6/2015 50 98.00 49.00
check TCDD res for parent-dup.
Totals 36.50 3,505.00
Total Labor 3.505.00
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Total this Task $3,505.00
Task 04.03 RVFS Contaminant Fate and Transport Model - Supporting Analyses - CWCM Data Analysis
Professional Personnel
Hours Rate Amount
Oates, Peter 4/28/2015 2.00 144.00 288.00
Partitioning
Totals 2.00 288.00
Total Labor 288.00
Total this Task $288.00
Task 04.04 RUFS Contaminant Fate and Transport Model - Supporting Analyses - Model Setup and
Parameterization
Professional Personnel
Hours Rate Amount
Forrest, Casey 4/3/2015 25 108.00 27.00
Emails/discussions
Forrest, Casey 4/6/2015 25 108.00 27.00
finding files, emails
Forrest, Casey 4/8/2015 75 108.00 81.00
AOC and foc plotting
Forrest, Casey 4/9/2015 25 108.00 27.00
responding to questions
Forrest, Casey 4/10/2015 25 108.00 27.00
finding files, emails
Forrest, Casey 4/13/2015 50 108.00 54.00
files for SM
Forrest, Casey 4/16/2015 1.50 108.00 162.00
AOC plotting, emails, misc
Forrest, Casey 4/28/2015 .50 108.00 54.00
Counts for Wen
Hernandez, Cynthia 4/13/2015 1.00 85.00 85.00
Bed composition crossplot ( Class 3 vs TCDD conc), meet with shuhei to explain
read in data/ query
Hernandez, Cynthia 4/14/2015 5.00 85.00 425.00
Bed composition crossplot ( Class 3 vs TCDD conc)
Hernandez, Cynthia 4/17/2015 2.00 85.00 170.00
Class 3 Solids plot + QC
Hernandez, Cynthia 4/27/2015 1.00 85.00 85.00
generate and email Crossplot ( TCDD vs class 3 solids version using old and new
export for final QC)
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Hernandez, Cynthia 4/30/2015 5 85.00 63.75
Modify Cross plot ( now plots Tetra-CB vs % fines)

Israelsson, Peter 4/7/2015 50 205.00 102.50
carbon on sands analysis

Israelsson, Peter 4/10/2015 50 205.00 102.50
carbon on sands

Israelsson, Peter 4/14/2015 75 205.00 153.75
carbon on sand analysis

Miyasaka, Shuhei 4/13/2015 1.00 83.00 83.00
copce conc vs. class 3 solids correlation analysis coordination

Miyasaka, Shuhei 4/14/2015 .50 83.00 41.50
review copc conc vs. class 3 solids correlation analysis results

Miyasaka, Shuhei 4/29/2015 1.75 83.00 145.25

Dtedd vs. % fines analysis refinement. 2)model copc results vs. % coh analysis
(using Nov calib runs)

Miyasaka, Shuhei 4/30/2015 3.00 83.00 249.00

D)cope vs. % fines analysis refinement. 2)model copc results vs. % coh analysis
(using Nov calib runs)

Oates, Peter 4/7/2015 3.00 144.00 432.00
carbon on sands analysis

Oates, Peter 4/8/2015 3.00 144.00 432.00
carbon on sands

Oates, Peter 4/9/2015 1.00 144.00 144.00
carbon on sands

Pendleton, Eben 4/7/2015 8.00 96.00 768.00
carbon on sands analysis

Pendleton, Eben 4/8/2015 6.00 96.00 576.00
carbon on sands analysis

Pendleton, Eben 4/9/2015 2.50 96.00 240.00
carbon on sands

Pendleton, Eben 4/10/2015 4.00 96.00 384.00

carbon on sand analysis

Totals 49.50 5,141.25
Total Labor 5,141.25
Total this Task $5,141.25
Task 04.05 RVFS Contaminant Fate and Transport Model - Calibration
Professional Personnel
Hours Rate Amount
Israelsson, Peter 4/28/2015 1.25 205.00 256.25

Review available calibraiton results and coordinate runs for reporting

Israelsson, Peter 4/29/2015 25 205.00 51.25
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Newark Bay calibration options

Miyasaka, Shuhei 4/17/2015 1.50 83.00 124.50
relaunch v6ff aoc model to create carbon couplings with time step 45s.

Miyasaka, Shuhei 4/20/2015 1.00 83.00 83.00
concatenate and prepare v6ft carbon couplings using time step of 45 seconds.

Miyasaka, Shuhei 4/28/2015 4.00 83.00 332.00

D)launch short and long term calibration sensitivities for tcdd and tetra-cb (isolate
effect of corrected mixing, and effect of corrected mixing and January 1C)

Miyasaka, Shuhei 4/29/2015 1.00 83.00 83.00
I)manage and post process ongoing short and long term calibration sensitivities
for tcdd and tetra-cb (isolate effect of corrected mixing, and effect of corrected
mixing and January IC)

Miyasaka, Shuhei 4/30/2015 1.00 83.00 83.00
I)manage and post process ongoing short and long term calibration sensitivities
for tcdd and tetra-cb (isolate effect of corrected mixing, and effect of corrected
mixing and January IC)

Totals 10.00 1,013.00
Total Labor 1,013.00
Total this Task $1,013.00
Task 04.06 RVFS Contaminant Fate and Transport Model - HST - CFT - Bioaccumulation Model Feedba
Professional Personnel
Hours Rate Amount
Dang, George 4/16/2015 1.00 96.00 96.00
Post processing runs with wet code
Dang, George 4/17/2015 1.00 96.00 96.00
Post processing runs with wet code
Dang, George 4/21/2015 6.25 96.00 600.00
Post processing calibration runs
Granger, Erika 4/1/2015 3.50 97.00 339.50
Generating foodchain input files.
Granger, Erika 4/6/2015 2.00 97.00 194.00
QC of bioaccumulation model input generation.
Granger, Erika 4/7/2015 .50 97.00 48.50
Updating foodchain processor to remove FOC values above the theoretical upper
bound.
Granger, Erika 4/8/2015 1.50 97.00 145.50

Continuing to work on FOC analyses and comparisons of different treatments.

Granger, Erika 4/9/2015 1.75 97.00 169.75
Continuing to work on FOC analyses and comparisons of different treatments.

Granger, Erika 4/10/2015 5.00 97.00 485.00
Continuing to work on FOC analyses and comparisons of different treatments.

Granger, Erika 4/13/2015 8.00 97.00 776.00
Continuing to work on FOC analyses and comparisons of different treatments.
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Granger, Erika 4/15/2015 7.75 97.00 751.75
Continuing to work on FOC analyses and comparisons of different treatments.
Re-processing projection simulations.

Granger, Erika 4/16/2015 6.00 97.00 582.00
Continuing to work on FOC analyses and comparisons of different treatments.
Re-processing projection simulations.

Granger, Erika 4/17/2015 7.50 97.00 727.50
Continuing to work on FOC analyses and comparisons of different treatments.
Re-processing projection simulations.

Granger, Erika 4/20/2015 7.50 97.00 727.50
Continuing to work on FOC analyses and comparisons of different treatments.
Re-processing projection simulations. QC processing changes.

Granger, Erika 4/21/2015 3.50 97.00 339.50
Continuing to work on FOC analyses and comparisons of different treatments.
Re-processing projection simulations. QC processing changes.

Granger, Erika 4/22/2015 5.25 97.00 509.25
Continuing to work on FOC analyses and comparisons of different treatments. QC
processing changes.

Granger, Erika 4/27/2015 6.00 97.00 582.00
Continuing to work on FOC analyses and comparisons of different treatments. QC
processing changes.

Israelsson, Peter 4/1/2015 50 205.00 102.50
OC model checks

Israelsson, Peter 4/4/2015 25 205.00 51.25
J.Toll email

Israelsson, Peter 4/6/2015 1.25 205.00 256.25
evaluation of OC in foodchain couplings; coordinate analysis

Israelsson, Peter 4/7/2015 1.00 205.00 205.00
Review analysis of OC in foochain couplings; next steps

Israelsson, Peter 4/9/2015 75 205.00 153.75
OC issue and foodchain coupling options

Israelsson, Peter 4/10/2015 1.25 205.00 256.25
OC investigation and revised coupling options

Israelsson, Peter 4/15/2015 1.25 205.00 256.25
Options for foodchain coupling; call with J.Toll

Israelsson, Peter 4/27/2015 75 205.00 153.75
ST loading plots and coordination with M&N

Ku, Wen 4/1/2015 1.00 165.00 165.00
assess model vs. data foc

Ku, Wen 4/6/2015 3.50 165.00 577.50
assess low fraction of POC in the water column

Ku, Wen 4/7/2015 4.00 165.00 660.00
evaluate POC in water column/sediment

Ku, Wen 4/7/2015 1.50 165.00 247.50
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review available model data comparision for AOC model

Ku, Wen 4/8/2015 1.00 165.00 165.00
assess bed and water column foc

Ku, Wen 4/8/2015 1.00 165.00 165.00
summarize POC in water column/sediment

Ku, Wen 4/9/2015 4.00 165.00 660.00
summarize POC in water column/sediment

Ku, Wen 4/10/2015 4.00 165.00 660.00
update foodchain processing

Ku, Wen 4/13/2015 75 165.00 123.75
coordindate change on foodchain averages

Ku, Wen 4/15/2015 5.00 165.00 825.00
assess/review revised foodchain input with high foc removed

Ku, Wen 4/17/2015 .50 165.00 82.50
discuss foodchain processing

Ku, Wen 4/17/2015 1.50 165.00 247.50
discuss model runs that only averages wet period

Ku, Wen 4/21/2015 2.50 165.00 412.50
review revised foodchain inputs to WW

Ku, Wen 4/22/2015 2.00 165.00 330.00
review revised foodchain inputs to WW

Ku, Wen 4/23/2015 2.50 165.00 412.50
QC average concentration over the wet period

Ku, Wen 4/28/2015 1.00 165.00 165.00
review foodchain wet/dry averaging results

Miyasaka, Shuhei 4/1/2015 1.50 83.00 124.50
OC model calibration metric development

Miyasaka, Shuhei 4/3/2015 5.50 83.00 456.50
Dmodel vs. data foc calibration metric development 2)review 2 layer food chain
inputs using latest voff calibration results

Miyasaka, Shuhei 4/6/2015 8.00 83.00 664.00
Dinvestigate high FOC in bottom layer of WC (for food chain input). 2)review
food chain input calculation

Miyasaka, Shuhei 4/7/2015 7.50 83.00 622.50
Dinvestigate FOC sensitivity based on variable FOC option in AOC model. 2)
investigate high FOC in bottom layer of WC (for food chain input). 3)review food
chain input calculation

Miyasaka, Shuhei 4/7/2015 1.00 83.00 83.00
model vs. data carbon metric development/analysis

Miyasaka, Shuhei 4/8/2015 3.25 83.00 269.75

Dyinvestigate FOC sensitivity due to changing model calc to use only wet cells. 2)
summarize high FOC in bottom layer of WC findings.
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Miyasaka, Shuhei 4/8/2015 2.50 83.00 207.50
continue model vs. data carbon metric development/analysis
Miyasaka, Shuhei 4/9/2015 3.00 83.00 249.00
DFOC sensitivity analysis: variable FOC option and new code that calculates
daily averages only for "wet" cells. 2)data to model POC, foc on cohesive solids,
and solids spatial analysis
Miyasaka, Shuhei 4/10/2015 2.75 83.00 228.25
Dyfood chain input sensitivity analysis (post-processing tweaks and code changes)
2)data to model FOC and foc on cohesive solids distribution and spatial analysis.
Miyasaka, Shuhei 4/10/2015 4.00 83.00 332.00
DQC code that averages model results over wet period only 2)launched long and
short term calibration runs using variable AOC option (AOC model framework
sensitivity analysis)
Miyasaka, Shuhei 4/13/2015 4.00 83.00 332.00
1)POC and foc on coh spatial analysis. 2)review and QC CFT code that calculates
daily averages only during wet periods.
Miyasaka, Shuhei 4/15/2015 1.75 83.00 145.25
Dyrerun nov fs calibration runs with revised code that computes time-averages
only for wet periods (with respect to food chain sensitivity)
Miyasaka, Shuhei 4/15/2015 1.00 83.00 83.00
coordinate food chain processing (calibration and projections)
Miyasaka, Shuhei 4/17/2015 1.50 83.00 124.50
post process and analyze bed temporal and wc metrics of nov calib short term re-
runs (VOFF, June IC) using code that calculates daily averages for wet periods
only.
Miyasaka, Shuhei 4/20/2015 75 83.00 62.25
relaunch nov calib short term runs (V6FF, June IC) using code that calculates
daily averages for wet periods only and using carbon couplings with time step of
45 seconds
Miyasaka, Shuhei 4/21/2015 1.50 83.00 124.50
Danalyze nov calib short term runs (V6FF, June IC) using code that calculates
daily averages for wet periods only and using carbon couplings with time step of
45 seconds in the WC and bed. 2)coordinate runs to process for food chain model
Totals 166.25 18,612.00
Total Labor 18.612.00
Total this Task $18,612.00
Task 04.07 RVFS Contaminant Fate and Transport Model - Meetings and Documentation
Professional Personnel
Hours Rate Amount
Connolly, John 4/7/2015 2.00 379.00 758.00
RI modeling section
Connolly, John 4/13/2015 50 379.00 189.50
review RI modeling chapter
Connolly, John 4/21/2015 1.00 379.00 379.00
review modeling appendix text
Connolly, John 4/22/2015 2.00 379.00 758.00

eidt modeling apendix draft text
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Connolly, John 4/27/2015 1.25 379.00 473.75
R1I section edits

Connolly, John 4/28/2015 1.25 379.00 473.75
RI modeling appendicies

Dang, George 4/1/2015 425 96.00 408.00
Plots for TC meeting presentation

Dang, George 4/2/2015 4.00 96.00 384.00
Plots for TC meeting presentation, call with John

Dang, George 4/3/2015 2.00 96.00 192.00
Plots for TC meeting presentation

Dang, George 4/7/2015 7.00 96.00 672.00
RI tables for mapping appendix

Dang, George 4/8/2015 7.50 96.00 720.00
Text for RI mapping appendix, plot edits for recovery section

Dang, George 4/9/2015 4.00 96.00 384.00
RI plots for apping appendix

Dang, George 4/10/2015 6.25 96.00 600.00
Editing mapping appendix text and figures

Dang, George 4/14/2015 1.00 96.00 96.00
RI text edits

Dang, George 4/15/2015 4.50 96.00 432.00
Plots for mapping appendix, text review

Dang, George 4/20/2015 6.00 96.00 576.00
Model mapping appendix tables and map edits

Dang, George 4/21/2015 1.50 96.00 144.00
Model mapping appendix map edits

Dang, George 4/27/2015 1.00 96.00 96.00
Section 7 figures and answering questions

Dang, George 4/28/2015 .50 96.00 48.00
RI modeling overview meeting

Dang, George 4/29/2015 2.50 96.00 240.00
Text on mapping differences between June 14 and January 15 ICs

Dang, George 4/30/2015 7.50 96.00 720.00
Table of segment overlaps for mapping appendix

Forrest, Casey 4/1/2015 3.50 108.00 378.00
research, finding files, writing

Forrest, Casey 4/2/2015 50 108.00 54.00
MB check in

Forrest, Casey 4/2/2015 1.00 108.00 108.00
RI check in

Forrest, Casey 4/3/2015 4.00 108.00 432.00

Page 15

FOIA_08606_0000822



Project 120980-02.01 Lower Passaic River RI/FS Invoice 42218

writing/kinetics

Forrest, Casey 4/6/2015 2.50 108.00 270.00
writing/coordination

Forrest, Casey 4/7/2015 1.25 108.00 135.00
RI process check, coordination

Forrest, Casey 4/8/2015 25 108.00 27.00
Updating RI plots

Forrest, Casey 4/9/2015 75 108.00 81.00
RI call with PO

Forrest, Casey 4/10/2015 75 108.00 81.00
Tetra regression plots for GD

Forrest, Casey 4/13/2015 1.00 108.00 108.00
Plot updates

Forrest, Casey 4/15/2015 50 108.00 54.00
Questions and review

Forrest, Casey 4/17/2015 1.50 108.00 162.00
Mixing text

Forrest, Casey 4/20/2015 1.00 108.00 108.00
Mixing text updates

Forrest, Casey 4/27/2015 2.00 108.00 216.00
Discussions, plots, coordination, new figures & tables

Forrest, Casey 4/28/2015 4.75 108.00 513.00
modeling overview call, kinetics writing, new figures

Forrest, Casey 4/29/2015 25 108.00 27.00
table updates

Forrest, Casey 4/30/2015 1.75 108.00 189.00
mixing cell count, carbon on sands review

Granger, Erika 4/1/2015 .50 97.00 48.50
Working on draft of bioaccumulation model coupling write-up.

Granger, Erika 4/2/2015 1.00 97.00 97.00
Continuing to work on draft of bioaccumulation model coupling write-up.

Israelsson, Peter 4/1/2015 3.50 205.00 717.50
Revised upload of Sec7; model overview coordination

Israelsson, Peter 4/2/2015 3.00 205.00 615.00
Edit modeling overview following P.Oates and J.Connolly edits

Israelsson, Peter 4/3/2015 50 205.00 102.50
Coordination on modeling overview resubmission

Israelsson, Peter 4/6/2015 1.50 205.00 307.50
Model documentation; discussion with P.Oates and coordinate updates to
Modeling Overview

Israelsson, Peter 4/7/2015 475 205.00 973.75
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Modeling overview revisions from M&N/WW; generate new version; check in
call on model documentation with J.Connolly

Israelsson, Peter 4/9/2015 5.75 205.00 1,178.75
Finalize modeling overview with team

Israelsson, Peter 4/10/2015 2.00 205.00 410.00
wrap up coordination on revised modeling overview draft; coordination of Sec7
updates for next week

Israelsson, Peter 4/13/2015 3.00 205.00 615.00
Section 7 update

Israelsson, Peter 4/14/2015 4.00 205.00 820.00
Section 7 update; review fluff layer text

Israelsson, Peter 4/15/2015 2.00 205.00 410.00
Section 7 updates

Israelsson, Peter 4/16/2015 50 205.00 102.50
Sec7 followup items; ST plots

Israelsson, Peter 4/24/2015 1.50 205.00 307.50
Section 7 status and coordination for EPA submittal

Israelsson, Peter 4/27/2015 4.00 205.00 820.00
Section 7 review/edit of updated version; coordinate upload with team

Israelsson, Peter 4/28/2015 375 205.00 768.75
Call on Modeling Overview and CFT repott; related coordination;
mapping/mixing questions; Sec7 followup topics

Israelsson, Peter 4/29/2015 2.50 205.00 512.50
Coordination for Modeling Overview; carbon figures

Israelsson, Peter 4/30/2015 1.50 205.00 307.50
Modeling Overview; appendix report

Ku, Wen 4/1/2015 1.50 165.00 247.50
develop RI text for remediation

Ku, Wen 4/7/2015 1.00 165.00 165.00
process check

Ku, Wen 4/7/2015 25 165.00 41.25
review foodchain input write-up

Ku, Wen 4/8/2015 .50 165.00 82.50
review remediation write-up in current FS report

Ku, Wen 4/9/2015 .50 165.00 82.50
review mass balance figures

Ku, Wen 4/13/2015 .50 165.00 82.50
process check

Ku, Wen 4/13/2015 1.00 165.00 165.00
review text about the fluff model

Ku, Wen 4/20/2015 2.00 165.00 330.00
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Review RI Section 7

Ku, Wen 4/21/2015 1.00 165.00 165.00
review fluff text

Ku, Wen 4/22/2015 1.00 165.00 165.00
review section 7 text

Ku, Wen 4/27/2015 2.00 165.00 330.00
review/finalize Section 7

Ku, Wen 4/28/2015 .50 165.00 82.50
process check on RI report model overview appendix

Ku, Wen 4/29/2015 4.00 165.00 660.00
review RI model overview text; develop text for remediation

Ku, Wen 4/30/2015 5.00 165.00 825.00
review model overview text; develop text for mixing input/IC sensitivities and
P1/P2/RM10.9 remediation

Miyasaka, Shuhei 4/1/2015 3.50 83.00 290.50

Dyreview modeling overview compiled figures and text references to figures. 2)
solids mass balance and flux figure development (with MN)

Miyasaka, Shuhei 4/3/2015 1.00 83.00 83.00
D)continued to add to documentation on how to run the model, post processing,
and plotting.

Miyasaka, Shuhei 4/8/2015 2.25 83.00 186.75

1)address comments on modeling overview figures.

Miyasaka, Shuhei 4/9/2015 4.50 83.00 373.50

1)address comments on modeling overview figures. 2)provide notes on model to
data matching for calibration metrics 3)coordinate updates for chemical and solids
MB figures

Miyasaka, Shuhei 4/10/2015 1.25 83.00 103.75

1)address comments on modeling overview figures. 2)coordinate updates for
chemical and solids MB figures

Miyasaka, Shuhei 4/13/2015 3.00 83.00 249.00

I)coordinate and update solids and chemical MB figures. 2)coordinate section 7
figure updates.

Miyasaka, Shuhei 4/14/2015 4.50 83.00 373.50

1) coordinate section 7 figure updates. 2)review, document, and copy over
projection results from Rooni (Nov FS reruns) 3)address ongoing section 7
modeling overview figure comments

Miyasaka, Shuhei 4/15/2015 4.25 83.00 352.75

D)address section 7 figure comments. 2)develop cumulative solids loads plots
during long term calibration period.

Miyasaka, Shuhei 4/16/2015 1.50 83.00 124.50
Dcumulative solids loading plot refinement/analysis

Miyasaka, Shuhei 4/21/2015 2.50 83.00 207.50

review solids cumulative loading plots as well as solids and chemical mass
balance plots.

Miyasaka, Shuhei 4/23/2015 2.00 83.00 166.00
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solids loading analysis during long term calibration period.

Miyasaka, Shuhei 4/27/2015 8.00 83.00 664.00
coordinate and update section 7 figures, tables, and text for EPA submittal

Miyasaka, Shuhei 4/28/2015 3.00 83.00 249.00
)call to coordinate the development of text, figures, and tables of modeling
overview to submit to EPA 2)update and coordinate figures and tables of
modeling overview to submit to EPA

Miyasaka, Shuhei 4/29/2015 3.50 83.00 290.50
update and coordinate figures and tables of modeling overview to submit to EPA

Miyasaka, Shuhei 4/30/2015 4.00 83.00 332.00
1) develop model short and long term calibration tcdd and tetra-cb sensitivty plots
in bed and WC (isolate effect of corrected mixing, and effect of corrected mixing
and January 1C) 2)summarize bed model metric analysis for modeling appendix
(to support carbon on sands analysis write up)

Narayanan, Raghav 4/1/2015 5.00 128.00 640.00
Section 7 release

Narayanan, Raghav 4/2/2015 5.00 128.00 640.00
Modeling overview coordination

Narayanan, Raghav 4/3/2015 2.00 128.00 256.00
Modeling overview coordination, process check

Narayanan, Raghav 4/7/2015 1.00 128.00 128.00
Figures review

Narayanan, Raghav 4/8/2015 1.00 128.00 128.00
Address tech edit comments

Narayanan, Raghav 4/9/2015 3.00 128.00 384.00
Modeling overview coordination and review, discussion with CF, Toni, Shuhei

Narayanan, Raghav 4/10/2015 3.50 128.00 448.00
Coordinate Modeling Overview release, review doc before release and address
Toni's last minute edits;

Narayanan, Raghav 4/13/2015 .50 128.00 64.00
Modeling overview review

Narayanan, Raghav 4/14/2015 .50 128.00 64.00
Section 7 figures review

Narayanan, Raghav 4/15/2015 1.00 128.00 128.00
Section 7 review

Narayanan, Raghav 4/16/2015 2.00 128.00 256.00
Coordination; address data query issues

Narayanan, Raghav 4/21/2015 .50 128.00 64.00
section 7 and appendix K discussion and coordination

Narayanan, Raghav 4/23/2015 1.00 128.00 128.00
Review section 7

Narayanan, Raghav 4/27/2015 8.00 128.00 1,024.00
Coordinate section 7 finalization and release; review section 7 and figures

Narayanan, Raghav 4/28/2015 1.00 128.00 128.00
Call with team to discuss Appendix K

Narayanan, Raghav 4/28/2015 1.00 128.00 128.00
Follow up on appendix K

Narayanan, Raghav 4/29/2015 1.00 128.00 128.00
Follow up and review Appendix K (overview)

Oates, Peter 4/2/2015 8.00 144.00 1,152.00
RI report

Oates, Peter 4/3/2015 8.00 144.00 1,152.00
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RI report

Oates, Peter 4/6/2015 8.00 144.00 1,152.00
RI report

Oates, Peter 4/7/2015 5.00 144.00 720.00
RI

Oates, Peter 4/8/2015 5.00 144.00 720.00
RI report

Oates, Peter 4/9/2015 7.00 144.00 1,008.00
RI report

Oates, Peter 4/10/2015 8.00 144.00 1,152.00
RI report

Oates, Peter 4/13/2015 8.00 144.00 1,152.00
RI report

Oates, Peter 4/14/2015 8.00 144.00 1,152.00
RI report

Oates, Peter 4/15/2015 8.00 144.00 1,152.00
RI report

Oates, Peter 4/17/2015 8.00 144.00 1,152.00
RI report

Oates, Peter 4/20/2015 8.00 144.00 1,152.00
RI report

Oates, Peter 4/21/2015 8.00 144.00 1,152.00
RI report

Oates, Peter 4/22/2015 8.00 144.00 1,152.00
RI report

Oates, Peter 4/23/2015 8.00 144.00 1,152.00
RI report

Oates, Peter 4/24/2015 8.00 144.00 1,152.00
RI report

Oates, Peter 4/27/2015 8.00 144.00 1,152.00
RI report

Oates, Peter 4/28/2015 6.00 144.00 864.00
RI report

Oates, Peter 4/29/2015 8.00 144.00 1,152.00
RI report

Oates, Peter 4/30/2015 7.00 144.00 1,008.00
RI report

Pendleton, Eben 4/1/2015 3.50 96.00 336.00
RI appendices

Pendleton, Eben 4/6/2015 6.50 96.00 624.00

Section 7 updates
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Pendleton, Eben 4/13/2015 7.50 96.00 720.00
Section 7 RI updates

Pendleton, Eben 4/14/2015 8.00 96.00 768.00
Plot updates

Pendleton, Eben 4/15/2015 5.00 96.00 480.00
Plot updates

Pendleton, Eben 4/22/2015 4.00 96.00 384.00
plot updates

Pendleton, Eben 4/23/2015 5.00 96.00 480.00
plot updates

Pendleton, Eben 4/27/2015 2.50 96.00 240.00
plot updates

Pendleton, Eben 4/28/2015 2.50 96.00 240.00
Appendix updates

Pendleton, Eben 4/29/2015 .50 96.00 48.00
Appendix updates

Pendleton, Eben 4/30/2015 4.00 96.00 384.00
Appendix updates

Salvador, Toni 4/1/2015 1.50 94.00 141.00
Passaic RI Appendix K and Section 7 formatting and editing.

Salvador, Toni 4/8/2015 1.00 94.00 94.00
Modeling Overview Appendix K formatting and editing.

Salvador, Toni 4/9/2015 6.00 94.00 564.00
Modeling Overview Appendix K formatting and editing.

Salvador, Toni 4/10/2015 2.50 94.00 235.00
Modeling Overview Appendix K formatting and editing.

Salvador, Toni 4/27/2015 6.00 94.00 564.00
Passaic RI Section 7 formatting and editing of text, tables, and figures.

Salvador, Toni 4/28/2015 2.00 94.00 188.00
Passaic RI project support. Formatting of appendix text, tables, and figures.

Salvador, Toni 4/29/2015 .50 94.00 47.00
Passaic RI project support.

Stefanec, Melissa 4/9/2015 1.25 74.00 92.50
Review and format of MN figures

Thorvaldsen, Alyssa 4/7/2015 1.00 150.00 150.00
model mapping appendix

Thorvaldsen, Alyssa 4/8/2015 3.50 150.00 525.00
model mapping appendix

Thorvaldsen, Alyssa 4/10/2015 525 150.00 787.50
model mapping appendix, update section 7 figures

Thorvaldsen, Alyssa 4/13/2015 2.50 150.00 375.00
section 7 figures, mapping appendix

Thorvaldsen, Alyssa 4/14/2015 3.50 150.00 525.00
model mapping appendix

Thorvaldsen, Alyssa 4/15/2015 6.50 150.00 975.00
model mapping appendix

Thorvaldsen, Alyssa 4/17/2015 5.50 150.00 825.00
model mapping appendix

Thorvaldsen, Alyssa 4/27/2015 525 150.00 787.50
update section 7 figure, model mapping appendix, discuss calibration targets

Thorvaldsen, Alyssa 4/28/2015 25 150.00 37.50
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discuss model mapping appendix
Thorvaldsen, Alyssa 4/29/2015 3.00 150.00 450.00
text, figures
Thorvaldsen, Alyssa 4/30/2015 3.50 150.00 525.00
mapping differences text, overlapping segments, investigate Figure 6
Totals 506.00 67,199.25
Total Labor 67,199.25
Total this Task $67,199.25
Task 04.08 RVFS Contaminant Fate and Transport Model - Direct Costs
Reimbursable Expenses
Conference Calls 77.45
Lodging 208.75
Meals 32.60
Transportation 15.00
Total Reimbursables 333.80 333.80
Unit Billing
Mileage - eff. 2015 126.50
Total Units 126.50 126.50
Total this Task $460.30
Total this Invoice $146,607.05
Outstanding Invoices
Number Date Balance
38702 8/8/2014 -30.00
40124 11/24/2014 30.00
41685 4/3/2015 172,566.16
42034 5/4/2015 188,825.87
Total 361,392.03
Invoice cc:
Marylin Jenkins
Law Offices of Marylin Jenkins PC
220 Merrimack Street, Suite 625
Lawrence, MA 01945
Phone: 781.780.1937
Fax: 978.655.1456
mjenkins@edgcomb-law.com
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Conference Calls

120880-02.01
Ming  Amount
54 5 205 03/12/15
54 % 2,05 03/12/1%
53 5 201 03/12/15
54 5 205 03/12/1%
Subtotal 5
Wins  Amount
39§ 1.48 03/13/1%
37 & 1.41 03/13/1%
37 % 141 03/13/15
36 5 137 03/13/18
39 & 148 03724715
41 5 1.86 03/24/15
38 S 144 03/24/15
36 5 137 03/18/15
57 & 217 03/18/15
57 & 217 03/16/15
87 & 2,17 03/18/1%
56 5 13 03/18/15
7L 0% 274 03/13/15
60 5 228 03/13/15
5§ 019 03/13/15
63 & 239 03/13/15
63 5 2,39 03/13/15
91 5 3456 03/13/15
35 & L33 03/12/15
32 0% 122 03/12/18
Subtotal 3
Ming  Amount
16 & (.61 03/11/15
3 5 041 03/12/15
2% 8 110 03/12/15
31 5 118 03/12/15
Subtotal $
Mins Aot
45 5 171 03/12/15
1005 0.38 03/12/15
37§ 1.41 03/12/15
305 114 03/12/15
42 % 1.60 03/12/15
42 5 160 03/12/15
Subtotal §

Date

Topic
Check in on budget/scopefinvoicing guestions
Check in on budget/scope/invoicing questions
Checkin on budget/scope/invoicing guestions
Check in on budget/scope/invoicing questions

_..Conference Calls: 3/12

Topic
CPGpas - FS projection
CPGpas - FS projection
CPGpas - F5 projection
CPGpas - FS projection
CPGpas - mini process check
CPGpas - mind process check
CPGpas - mind process check
CPGpas - model settings and 1C
CPGpas - model settings and IC
CPGpas - model settings and 1€
CPGpas - model settings and IC
CPGpas - mode! settings and IC
CPGpas - process check
CPGpas .- process check
CPGpas - process check
CRGpas - process check
CPGpas - process check
CPGpas - process check
CPGpas - task summary/transfer
CPGpas - task summary/transfer

. Conference Calls: 3/12 - 3/16

Date

Date

Topic
LPR - Foodchain Processing
LPR - Foodchain Transfer
LPR - Foodchain Transfer
LPR - Foodchain Transfer

Conference Calls: 3/11-3/12

Topic
Passaic - check inon Rl Sec 7
Passaic - check in on Rl Sec 7
Passaic - check inon Rl Sec 7
Passaic - check inon Rl.Sec 7
Passaic - check inon Rl Sec 7
Passalc - checkin on Rl Sec 7

_Conference Calls: 3/12

L N

Host Name

Peter sraelsson
Peter sraelsson
Peter lsraelsson
Peter lsraelsson

Host Name
Wer Ku
Wen Ku
Wen Ku
Wern Ku
Wen Ku
Wen Ku
Wen Ku
Wen Ku
Wen Ku
Wen Ku
Wern Ku
Wen Ku
Wen Ku
Wen Ku
Wen Ku
Wen Ku
Wer Ku
Wen Ku
Wen Ku
Wen Ku

Host Name
Wicki List
Wicki List
Vicki List
Wieki List

Host Name

Peter Israelsson
Peterisraelsson
Peter lsraelsson
Peter lsraelsson
Peter Israelsson
Peter Israelsson

FOIA_08606_0000830




R ANCHOR

—» QEA &2

Conference Calls
120880-02.01

Mins:  Amount Date Topic Host Mame

30 $  1.14 03/19/15 passaic cpg: carbon on sands Shuhei Mivasaka

24 $ 091 03/19/15 passaic cpg: carbon on sands Shuhei Mivasaka

26 5 0.99 03/19/15 passaic cpg: carbon on sands Shuhei Miyasaka
206 076 04/02/15 passaic cpg: chemical MB plots Shuhei Mivasaka
16 5 0.61 04/02/15 passaic cpg; chemical MB plots Shuhei Mivasaka
7472 S 0.28 04/02/15 passaic cpg: chemical MB plots Shuhei Miyasaka
2 S 0.08 04/02/15 passaiccpg: chemical MB plots Shuhei Miyasaka

__Conference Calls: 3/19 - 4/2

Subtotal $ 9 ‘
Mins  Amount Date Tapic Host Name
27 S 1.03 03/23/15 Projection runs for the £§ Wen Ku
10.8344 S 0.41 03/23/15 Projection runs for the FS Wen Ku
28 5 1.06 03/23/15 Projection runs for the F$ Wen Ku
13 &  0.49 03/23/15 Projection runs for the F5 Wen Ku
4 % 0.5 03/23/15 Projection runs for the FS Wen Ku

Conference Calls: 3/23

Subtotal $ 445 ‘

Mins  Amount Date Topic Host Name
60 & 228 03/31/15 RiAppendices check in Casey Forrest
17 S 0.65 03/31/15 Rl Appendices check in Casey Forrest
27 5 1.03 03/31/15 Rl Appendices check in Casey Forrest
64 S 2.43 03/31/15 Ri Appendices checkin Casey Forrest
62 5 2.36 03/31/15 Rl Appendices checkin Casey Forrest
16 & 0.61 03/31/15 Rl Appendices check in Casey Forrest

Conference Calls: 3/31

Subtotal $ 35 *
Mins  Amount Date Topic Host Name
14.5704. % 055 03/10/15 Upscaling Fix and Projection Wen Ku
39 & 148 03/10/15 Upscaling Fix and Projection Wen Ku
40 % 1.52 03/10/15 Upscaling Fix-and Projection Wen Ky
39 S 1.48 03/10/15 Upscaling Fix-and Projection Wen Ku
___Conference Calls: 3/10
Subtotal $ 04
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